










 

 

 

 

 

Attachment N 





















 

 

 

 

 

Attachment O 



 

PANDORA MINE MODIFICATIONS 
RECLAMATION COST ESTIMATE 

DENISON MINES (USA) CORP. 
LA SAL MINES COMPLEX 

SAN JUAN COUNTY, UTAH 
 
 
 
 
 
 
 
 

Prepared for: 
DENISON MINES (USA) CORP. 

 
 

Prepared by: 
CDM Inc. 

555 17th Street, Suite 1100 
Denver, CO 80202 

 
 
 
 
 
 
 
 
 
 
 
 

December 2009 

PandoraMine-FINAL.doc 



 

 
PURPOSE AND INTENDED USES 
The surety reclamation bond estimate was developed in an effort to provide Denison Mines 
with a cost estimate for determining the surety reclamation bond for the expanded 
development rock area at the Pandora Mine in accordance with the Plan of Operations 
Amendment for the La Sal Mines Complex, San Juan County and UDOM Rule R647-4-113: 
Surety.  
 
METHODOLOGY 
The bond estimate is divided into three areas of work: earthwork, demolition, and revegetation. 
Calculations and cost estimate spreadsheets are organized according to these three work areas. 
The cost estimate templates supplied by Denison Mines were used to estimate the costs for each 
of the three categories. The costs are totalled in a cost summary sheet supplied by Denison 
Mines that applies indirect costs and escalation to the sum of the three areas of work to develop 
the overall surety reclamation bond estimate.  
 
The estimate was developed using RS Means CostWorks 2009 unit costs; these costs were 
tailored for Utah through application of a state-specific adjustment factor. Unit costs derived 
from RS Means were not specifically adjusted for other site-specific considerations such as 
current fuel prices or prevailing labor wages. 
 
SCOPE 
The bond estimate includes the following work scope activities, consistent with the draft Plan of 
Operations: 

• Removal and disposal of two 36-inch corrugated metal pipe (CMP) culverts 
• Grading approximately 38,000 cubic yards of development rock from a 1.5:1 slope to an 

approximate 3:1 slope 
• Placement of stockpiled topsoil over the graded development rock area 
• Ripping and broadcast seeding with BLM-approved seed mixes of the impacted areas to 

establish vegetation 
 
ASSUMPTIONS 
Several cost considerations have been identified that represent significant cost drivers. The 
following summarizes the general assumptions during development of the surety reclamation 
bond estimate: 

• The work that the bond estimate is based on will not vary considerably from that shown 
in the Plan of Operations Amendment. 

• No overtime was assumed; working day was defined as an 8-hour day Monday through 
Friday excluding major holidays. 

• The bond estimate is based on current (2009) dollars. 
• The bond estimate assumes that all the necessary equipment, labor, and material will be 

locally available for the project.  
• Crew assemblies will not vary from those selected. 
• The indirect costs and the escalation factor of 3.2 percent for 3 years were obtained from 

the surety estimate attached to the letter “Notice for addition of two vent holes (Vent 3-
09 and Vent 4-09) at the Pandora Mine” dated August 2009. Depending on timing of 
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award of construction contract, field mobilization and construction duration, costs due 
to escalation could vary. 

 
The following site specific assumptions were made during development of the bond estimate: 
 

• The existing 36-inch CMP culverts will be removed and can be disposed of onsite. 
However, the ditch will remain and soil will be bermed on either side of drainage 
channel to prevent anyone from driving over the access road. 

• Existing soil stockpile is of sufficient volume to place a vegetative cover over the graded 
waste rock pile.  

• The graded surface of the development rock area will be covered with topsoil from 
onsite sources, ripped and seeded by broadcasting. 

• No compaction or compaction testing will be required. 
• No watering or fertilizing of seeded areas will be required. 

 
ACCURACY 
The costs presented in the bond estimate are considered Class 3 (Budget Authorization or 
Control) estimates with an accuracy range of +30%/-15% of estimated costs, according to the 
American Society for Testing and Materials (ASTM) Standard Classification for Cost Estimate 
Classification System (Designation E 2516-06). Class 3 estimates are generally supported by a 
discussion of the scope of the estimate and the uncertainties associated with each major cost 
item in the estimate. Special attention should be given to large cost items and items that are 
sensitive to change like equipment operating costs, materials costs or quantity estimates. 
  
 



 

 
 
 
 
 
 
 
 
 

COST ESTIMATE TABLES AND CALCULATIONS 
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Pandora Mine Bond Amount Revised November 2009

Bonding Calculations

Direct Costs

Subtotal Demolition and Removal $489.32
Subtotal Backfilling and Grading $37,749.39
Subtotal Revegetation $71,763.56
Subtotal Direct Costs $110,002.27

Indirect Costs

Contingency $11,000.00 10.0%
Subtotal $121,002.27

Management $12,100.00 10.0%
Subtotal $133,102.27

Total Cost 2009 $133,102.27

Printed 12/8/2009
File Name: TOTAL.xls

Worksheet Name: Cost Summary Pages 1

Escalation (3.2% every year for 3 years) $13,191.00

Reclamation Cost Escalated $146,293.27

Bond Amount (rounded to nearest $1,000) $147,000.00

Posted Bond $0.00

Difference Between Cost Estimate and Bond -$147,000.00
Percent Difference

Printed 12/8/2009
File Name: TOTAL.xls

Worksheet Name: Cost Summary Pages 1



Pandora Mine Demolition Costs Revised November 2009

Printed 12/8/2009
File Name: DEMO.xls

Worksheet Name: TOTAL Page 1 of 1Printed 12/8/2009
File Name: DEMO.xls

Worksheet Name: TOTAL Page 1 of 1

Description Materials Means Costworks Unit Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell Quantity Unit Cost
Ref. 2009 Reference Cost Factor

Number
Demo 36" CMP Culverts

Excavating, bulk bank measure, 3.5 CY, hydraulic excavator, crawler mounted 31231 642 0305 $1.38 BCY 112 BCY 1 112 BCY $154.56
Hauling, excavated, 22 CY truck, 5 MPH 31232 320 5000 $3.13 LCY 76.5 BCY 1.2 92 LCY $287.96
Dozing material, 100' haul, 410 HP 31231 632 3400 $0.72 LCY 54 BCY 1.2 65 LCY $46.80
Subtotal $489.32

Total $489.32
BCY - bank cubic yard
CY - cubic yard
HP - horsepower
LCY - loose cubic yard
MPH - miles per hour



Pandora Mine Earthwork Costs Revised November 2009

Hourly Operator's Labor Total Equip. + Means Costworks
Equipment Operating Equipment Hourly Hourly Hourly Hourly Eq. & Lab. Material Production Labor 2009 Reference

Description Cost Costs Overhead Wage Rate Cost Wage Rate Cost Costs Units Costs Units Quantity Units Rate Units Time/Dis. Units Cost** Number
Grade Rock Pile
Dozing material, 300' haul N/A $99.18 N/A N/A $57.77 N/A $0.00 $156.95 $/HR $0.00 N/A 45,458 LCY 189 LCY/HR N/A N/A $37,749.39 31231 632 3450
Total $37,749.39
* Hourly rates include overhead and profit
** Cost is rounded up to nearest $0.01
N/A - information not available
LCY - loose cubic yard
HR - hour

Printed 12/8/2009
File Name: EARTH.xls

Worksheet: Total Page 1 of 1



Pandora Mine Revegetation Costs Revised November 2009

Printed 12/8/2009
File Name: REVEG.xls

Worksheet Name: TOTAL Page 1 of 1Printed 12/8/2009
File Name: REVEG.xls

Worksheet Name: TOTAL Page 1 of 1

Description Materials Means Costworks Unit Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell Quantity Unit Cost
Ref. 2009 Reference Cost Factor

Number
Remove Stockpiled Topsoil and Spread

Excavating, bulk bank measure, 3.5 CY, hydraulic excavator, crawler mounted 31231 642 0305 $1.38 BCY 6292 BCY 1 6292 BCY $8,682.96
Hauling, excavated, 22 CY truck, 5 MPH 31232 320 5000 $3.13 LCY 6292 BCY 1.1 6922 LCY $21,665.86
Dozing material, 100' haul, 410 HP 31231 632 3400 $0.72 BCY 6292 BCY 1.1 6922 LCY $4,983.84
Subtotal $35,332.66

Finish Grade
Fine grading, slopes, steep, finish grading 31221 610 3310 $0.22 SY 36300 SY 1 36300 SY $7,986.00
Subtotal $7,986.00

Ri iRipping
Soil preparation, ripping, 0.5' deep, dozer with single shank ripper 31231 632 2400 $1.96 BCY 5647 BCY 1 5647 BCY $11,068.12
Subtotal $11,068.12

Seed

Seeding, 4.1 pounds per MSF, tractor sprea Seed

32921 914 0500
Vendor quote from 
Great Basin Seed 

Company $53.14 MSF 327 MSF 1 327 MSF $17,376.78
Subtotal $17,376.78

Total $71,763.56
BCY - bank cubic yard
CY - cubic yard
HP - horsepower
LCY - loose cubic yard
MPH - miles per hour
MSF - 1,000 square feet
SY -square yard



PROJECT: Pandora Mine Rec Bond Est. COMPUTED BY : MS CHECKED BY: GLH
JOB NO.: DATE : 9/15/2009 DATE CHECKED: 9/18/2009
CLIENT: WRKSHT NO. : DEMO-01

Description:

Assumed Material Properties
Soil Bulking factor: 1.2 Conversion from BCY to LCY

Soil Compaction Factor: 1.1 Conversion from BCY to ECY
Soil Compaction Factor: 0.9 Conversion from LCY to ECY

Demo 36-inch Culvert

Assumptions
- Assume culvert will be removed and not replaced
- Assume access road is no longer needed but existing drainage ditch will remain.
- Assume demolished material can be placed on development rock area
- Assume a trapezoidal volume for the base excavated portion and a triangular volume for the side portion
- Assume no other culverts will be removed
- Assume majority of excavated material surrounding culvert will be used to create berms on either side of
  drainage channel to prevent anyone from driving over the access road.
- Assume culvert will be corrugated metal pipe (CMP)

Calculations
Estimated top length of base exacavation 40 FT Estimated from pdf drawing

Estimated bottom length of base excavation 10 FT Estimated from pdf drawing
Estimated depth of base excavation 6 FT Estimated from pdf drawing
Estimated width of base excavation 12 FT Estimated from pdf drawing

1800 CF
Estimated top length of side excavation 40

A

Calculations for demolition in support of the reclamation bond for the Pandora Mine.

Estimated top length of side excavation 40
Estimated bottom width of side excavation 12

Estimated depth of side excavation 5
Number of sides 2

1200 CF

Estimated volume of cut 112 BCY Rounded up to nearest whole number

Estimated buried length of culvert 70 LF
Inside diameter of culvert 36 IN

Outside diameter of culvert 36.064 IN
Number of culverts 2 EA

Estimated volume of culvert pipe 994 CF Rounded up to nearest whole number
37 BCY Rounded up to nearest whole number

Assumed crushed volume decrease 50%
Estimated volume for haul 19 LCY Rounded up to nearest whole number

Number of berms 2 EA
Estimated width of berms on either side of ditch 12 FT

Estimated height of berm 4 FT
Estimated top length of berm 3 FT

Slope of berm 3 H:1V
Estimated bottom length of berm 27 FT Rounded up to nearest whole number

Volume of berm 720 CF Rounded up to nearest whole number
27 BCY Rounded up to nearest whole number

Total volume of berms 54 BCY

Estimated volume remaining to be hauled off 77 BCY
Estimated haul volume 93 LCY Rounded up to nearest whole number

Estimated compaction volume 84 ECY Rounded up to nearest whole number

Page 1 of 3



PROJECT: Pandora Mine Rec Bond Est. COMPUTED BY : MS CHECKED BY: GLH
JOB NO.: DATE : 9/15/2009 DATE CHECKED: 9/18/2009
CLIENT: WRKSHT NO. : EARTH-01

Description:

Assumed Material Properties for Development Rock Material
Soil Bulking factor: 1.2 Conversion from BCY to LCY

Soil Compaction Factor: 1.1 Conversion from BCY to ECY
Soil Compaction Factor: 0.9 Conversion from LCY to ECY

BCY - bank cubic yard - in place volume prior to excavation
LCY - loose cubic yards - volume after excavation
ECY - embankment cubic yards (aka compacted cubic yards) - volume after compaction

Grade Development Rock Pile

Assumptions
- Material will be pushed with a dozer to rough grade
- No fine grading of surface will be conducted

Calculations
Estimated volume of cut 37881 BCY Based on CADD volume determination

Estimated haul volume 45458 LCY Rounded up to nearest whole number

Dozer Productivity Determination - 300' Push Distance

Hours per Shift, HR: 8
Work Efficiency, %: 0.83 Assumes 50 minutes/hour

Slot Dozing Correction Factor: 1 20

A

Earthwork calculations in support of the reclamation bond for the Pandora Mine.

Slot Dozing Correction Factor: 1.20
Visibility Correction Factor: 1.0

Weight Correction Factor: 0.87
Average Dozing Distance, FT: 300

Work Efficiency % 83%
Operator Type Average

Operator Ability Correction Factor Factor 0.75
Grade 3 H:1V

% Slope 33%
Grade Factor 1.6 Chart pg 1-45 CAT Handbook, Edition 31
Material Type Rock

Material Correction Factor Factor 0.6
Slot Dozing Correction Factor Factor 1.20
Visibility Correction Factor Factor 1.0
Weight Correction Factor Factor 0.87
Combined Prod. Correction Factor Factor 0.63
Ideal Dozer Productivity LCY/HR 300.0 Chart on pg 1-42 CAT Handbook, Edition 31
Adjusted Dozer Productivity LCY/HR 189.0

Page 2 of 3



PROJECT: Pandora Mine Rec Bond Est. COMPUTED BY : MS CHECKED BY: GLH
JOB NO.: DATE : 9/15/2009 DATE CHECKED: 9/18/2009
CLIENT: WRKSHT NO. : REVEG-01

Description:

Assumed Material Properties
Soil Bulking factor: 1.1 Conversion from BCY to LCY

Soil Compaction Factor: 1.1 Conversion from BCY to ECY
Soil Compaction Factor: 1 Conversion from LCY to ECY

Remove Stockpiled Topsoil and Spread

Assumptions
- Material will be moved with a scraper
- Material will be spread with a dozer to rough grade. Dozer will provide some compaction to maintain slope.
- Finish grade will be made by grader
- Assume existing soil stockpile will be removed and hauled to a nearby location for later use
- Assume soil stockpile has an area of 1.3 acres with an average thickness of 3 feet

Calculations
Area of soil stockpile 1.3 AC Based on CADD volume determination

Assumed average depth of soil stockpile 3 FT
Estimated soil stockpile volume 6292 BCY Rounded up to nearest whole number

Estimated haul and spreading volume 6922 LCY Rounded up to nearest whole number

Finish Grade, Rip, and Seed

Assumptions
- Assumes surface of topsoil layer will be ripped

A

Calculations in support of the reclamation bond for the Pandora Mine.

- Assumes surface of topsoil layer will be ripped
- Assumes broadcast with native seed will be applied over topsoil

Calculations
Estimated area of development rock area for grading 7 AC Based on CADD

33880 SY Rounded up to nearest whole number
305 MSF Rounded up to nearest whole number

Estimated depth for ripping 0.5 FT
Volume for ripping 5647 BCY Rounded up to nearest whole number
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